Project Planning

Project Title

Implement Client Script & UI Policy (Incident)

1. Introduction

The Project Planning phase defines the activities required to implement, configure, and test the ServiceNow Incident solution. The plan is based on the UI Policy and Client Script requirements identified in the previous phases.

2. Project Plan

The project activities are planned in the following order:

Phase	Planned Activity
1	Identify the Incident form requirements
2	Create the High Impact Control UI Policy
3	Configure the Urgency UI Policy Action
4	Create the onChange Client Script
5	Create the onSubmit Client Script
6	Create the onCellEdit Client Script
7	Test all configured behaviors
8	Document the implementation and results

3. Implementation Plan

Step 1 – Create UI Policy

Create the High Impact Control UI Policy on the Incident table.

Condition:

Impact is 1 – High

Enable the policy and configure Reverse if false.

Step 2 – Configure UI Policy Action

Create a UI Policy Action for the Urgency field.

Planned setting:

- Read-only: True
- Visible: Unchanged

This controls Urgency when Impact is High.

Step 3 – Create onChange Client Script

Create the Auto set urgency for high impact Client Script.

The script will run when the Impact field changes and automatically set Urgency to High when the selected Impact is High.

Step 4 – Create onSubmit Client Script

Create the Prevent save if Assigned To missing Client Script.

The script will check the Assigned To field before saving. If Impact is High and Assigned To is empty, the Incident will not be submitted.

Step 5 – Create onCellEdit Client Script

Create the Prevent state change via list edit Client Script.

The script will prevent direct State changes through list editing.

4. Testing Plan

The following tests are planned:

Test 1 – Mandatory Enforcement

Set Impact to High, leave Assigned To empty, and try to submit the Incident.

Expected: The Incident should not be saved and an error should be displayed.

Test 2 – Successful Save

Provide a value in Assigned To and submit the Incident.

Expected: The Incident should be saved successfully.

Test 3 – Reverse Condition

Change Impact from High to Medium.

Expected: The applicable UI Policy behavior should be reversed and Urgency should become editable.

Test 4 – List Edit Blocking

Try to change State directly from the Incident list.

Expected: An alert should appear and the State change should be blocked.

Test 5 – Form-Based Update

Change State through the Incident form and click Update.

Expected: The State change should be saved successfully.

5. Required Resources

The project requires:

- ServiceNow instance
- Administrative/configuration access
- Incident table

- UI Policy configuration
- UI Policy Action configuration
- Client Script configuration
- Incident records for testing
- JavaScript code for Client Scripts

6. Planned Deliverables

The project will produce:

1. Configured UI Policy
2. UI Policy Action
3. onChange Client Script
4. onSubmit Client Script
5. onCellEdit Client Script
6. Tested Incident form
7. Project documentation
8. Screenshots/evidence of implementation and testing

7. Conclusion

The Project Planning phase establishes the sequence of activities required to implement and test the Incident management solution. The plan covers UI Policy creation, Client Script development, validation, testing, and documentation. This provides a structured path for the Project Development Phase.